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1 Project Overview

The Champlain Hudson Power Express (CHPE) is a renewable energy transmission project that
will deliver clean power to the New York City metropolitan area. The energy brought to New
York consumers through this project will be hydropower produced by Hydro-Québec in the
Canadian Province of Québec utilizing natural water flows to generate electricity. The project
will play a key role in New York's energy transformation by lowering greenhouse gas emissions
while creating jobs and generating billions of dollars in new investments. CHPE will span nearly
339 miles from the U.S.-Canadian border to the heart of New York City (detailed in Figures 1
and 2). The project will deliver enough power for more than one million New York homes and
supply power to Quebec sections. CHPE will also provide significant economic benefits to The
Empire State, including an estimated $1.7 billion in tax revenue for local municipalities.

CHPE will construct the high voltage direct current (HVDC) transmission line (two 400kV cables
with a fiber optic cable) in both marine (192 miles or 56.6% of total alignment) and overland
(147 miles, 43.4%) environments, with approximately three-quarters of the overland alignment
within railroad (CP, CSX, and PA) right-of-way (ROW) and the balance of the overland miles
(24.5%) in NYSDOT, Thruway Authority, local road ROWs, recreational sites, and private lands.
CHPE will place the HVDC transmission line underground in both the marine and overland
alignments. In addition to the transmission line, CHPE will construct an HVDC Converter Station
in Astoria, Queens, and a high voltage alternating current (HVAC) system including a 0.3-mile
overhead line, modification of the Astoria Annex Substation, and a nearly 3.5 mile (two 345kV
cables) from the Astoria Annex to the Rainey Substation, a.k.a. the Astoria-Rainey Cable (ARC).
CHPE will construct the Converter Station and HVAC system on the Astoria Annex and
underground city streets in Queens.

1.1 Impacted Municipalities:

e Washington County: Town of Putnam, Town of Dresden, Town of Whitehall, Village of
Whitehall, Town of Fort Ann, Village of Fort Ann, Town of Kingsbury, Town of Fort
Edward and Village of Fort Edward.

e Saratoga County: Town of Moreau, Town of Northumberland, Town of Wilton, Town of
Greenfield, City of Saratoga Springs, Town of Milton, Town of Ballston, and Town of
Clifton Park.

e Schenectady County: Town of Glenville, Village of Scotia, and Town of Rotterdam.

e Albany County: Town of Guilderland, Village of Voorheesville, Town of New Scotland,
and Town of Coeymans.

e Greene County: Town of New Baltimore, Town of Coxsackie, Village of Coxsackie, Town
of Catskill, and Village of Catskill.

e Rockland County: Town of Stony Point, Village of Haverstraw, Village of West
Haverstraw, Town of Haverstraw, and Town of Clarkstown.

e Bronx County: Bronx



e New York County: Manhattan
e Queens County: Queens
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Figure 1. Segments 13-15 Regional Location
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2 Public Involvement Plan Overview:

The Public Involvement Plan (PIP) is a living document and serves as a proposed set of actions,
strategies, methodologies, and overarching timeline to guide the outreach process throughout
construction and post-construction site restoration. CHPE will update the PIP throughout the
project entering commercial operation.

CHPE has developed The Public Involvement Plan to encourage public awareness and
understanding of the CHPE project. The overall goal of the PIP is to promote two-way
communication between the project and residents, public officials, and business owners in each
affected community.

The PIP provides an overall framework for conducting a comprehensive and effective
information exchange throughout the project. However, the framework is also flexible,
scalable, and customizable, to meet the specific communication needs most effectively of each
affected community. The PIP can also be modified based on suggestions from community
members and officials.

CHPE has included specific public outreach activities and affected stakeholders for this
segment, as well as a public meeting and notification information Attachment 1 at the end of
this document.

2.1 Public Involvement Goals:

The goals of the construction-phase outreach program will be to:

e Communicate information, proposed schedules, and other matters to the public and
stakeholders regarding Environmental Management and Construction Plans (EM&CPs)
submitted for each segment and upcoming construction activities during the
construction phase.

e Keep residents and officials in affected communities, local stakeholders, and interest
groups; and the news media informed promptly of significant project activities.

e Provide a method for stakeholders to inquire and raise concerns with the project team.

e Work to create and maintain, through an active Public Involvement plan, a climate of
understanding and trust aimed at providing information and responding to concerns
promptly.

e Comply with Article VII public outreach requirements.

The term "stakeholders" includes a broad range of individuals and organizations, including
agencies and community groups with specific interests in renewable energy, including elected
and appointed officials, business owners, commercial entities, emergency responders, schools,
transit companies, landowners (host and abutting), and others located within or having
interests within the Project Area. This term also applies to the general public in the Project
Area.



2.2 Public Involvement Team:

The Public Involvement Plan will complement previous and ongoing outreach efforts by the
Certificate Holder, CHPE LLC. WSP will support CHPE’s Outreach and include several project
partners. WSP is one of the world's leading engineering, environmental, and professional
services firms comprised of engineers, planners, technical experts, construction managers, and
communications and public involvement professionals. A clear division of roles and
responsibilities will maximize CHPE’s Outreach team communication efforts and provide
consistency of messages and approach. The following highlights the delineation of primary
responsibilities:

e Public Outreach Program Oversight, Public Relations & Media Engagement - CHPE LLC

e Public Outreach Program — WSP, with support from CHPE LLC

e Public Relations & Media Engagement along with oversight of Public Outreach Program
— CHPE LLC

e Public Relations/Tech Support — Mower

e Press & Media Engagement — Risa Heller

e Regulatory Compliance — Young/Sommer LLC

2.3 Community Outreach Stages and Schedule:

Outreach for the CHPE project will be ongoing and be adjusted depending on the stage of the
project, the geographic segment, and the construction method. This project has been broken
into multiple segments and will include overland and marine construction.

Lake Champlain
Construction Expected: Spring 2024 — Fall 2024
Outreach Anticipated: Q4 2023 — Q3 2025

Before the start of construction, CHPE will conduct Outreach at recreation centers, marinas,
parks/visitors' centers, and ferry terminals. CHPE will post flyers and signage to notify
recreators of potential access restrictions. CHPE will send official notice of construction to
mariners, local officials, and relevant state and federal regulators. Although construction is on
the New York side of Lake Champlain, Outreach may also be conducted on the Vermont side
since construction will likely be visible from both shorelines at times.

Outreach Tactics: Meetings with key elected officials and other stakeholders (as guided by
elected officials), direct mail, flyers, and signage. Tactics are described in more detail in section
3.

Sequence of Outreach:

Pre-construction: Outreach to affected stakeholders; virtual meetings with local officials; Any
required notifications sent according to regulations as outlined in Section 3.1.



Construction — Continued communication with the community through outreach tactics as
construction progresses.

3 Public Involvement Outreach:

Throughout the project design and construction project, the Certificate Holders' Outreach team
will create informational materials to be disseminated to the public during public meetings and
events and as needed. Materials produced by the Certificate Holders' Qutreach team will
include materials for the existing project website www.chpexpress.com and project factsheets,
project plans, and other materials deemed necessary by the project team with the Certificate
Holders' approval. In addition, communication with affected communities will continue
throughout construction as work progresses.

CHPE will translate materials into the most prevalently spoken languages in the community and
additional languages as needed and upon request. In addition, virtual and in-person meetings
have been held with officials to introduce the project, discuss the route through affected
communities, answer questions and establish ongoing communication between municipalities
and the project.

A total of nine virtual meetings have been held, with 59 local officials participating.

3.1 Notices and Public Inquiries:

Before beginning construction within a segment, CHPE will mail notifications to the following
groups at least two weeks before the beginning of site preparation for construction:

e Local emergency personnel and local officials in the area where construction will occur

e Owners and occupants of properties within 100 feet of construction

e Public and private utilities within the construction area
In addition to mailed notifications to property owners, local officials, and emergency personnel
listed in Attachment 1, notices will be posted in local media and displayed in public places also
listed in Attachment 1. (Post offices, community centers, libraries, and bulletin boards) no less
than two weeks before the beginning of site preparation. If site work is delayed significantly,
CHPE will provide additional notice to the public before site work resumes. Notification
materials will include a map of the construction zone, an anticipated date for the start of
construction, a statement that the Facility is under the jurisdiction of the Public Service
Commission and which residents and stakeholders can contact directly, and the following
information for stakeholders to inquire or express a concern about the project:

3.1.1 Toll-Free Phone Number
To provide the public and interested stakeholders with a direct line to the project, the
Certificate Holders' Outreach team established a 1-800 number that will record calls and alert
team members when that they have received a concern or comment. The established number
for the project is 1-800-991-CHPE (2473).


http://www.chpexpress.com/

CHPE will respond to messages received through the toll-free project number will be responded
to within two business days. The voicemail box message acknowledges receipt of the message.

3.1.2 Project Email Address
To address comments and concerns from the public, the Certificate Holders' Outreach team has
arranged for a project email address. The email account will receive public input and be
accessible by members of the Public Involvement Team. The established project email address
is publicoutreach@chpexpress.com. CHPE will respond to inquiries, comments, or concerns
sent to the Project Email Address will be responded to within two business days. An automated
reply acknowledges receipt of the message.

3.1.3 Website
CHPE will establish a comment form on the project website. CHPE will direct comments,
concerns, and general feedback submitted through the website form to the project email
account listed above, which will be checked regularly by the Public Outreach Team. The project
webpage is https://chpexpress.com/

The website will include a form for visitors to sign up for email, text and USPS mail updates and
alerts regarding the project.

CHPE will respond to inquiries, comments, or concerns forwarded to Project Email Address
from the website comment form within two business days.

3.1.4 Points of Contact
CHPE has appointed Molly Hollister as the primary point of contact for the Project.

CHPE: Molly Hollister
WSP USA, One Pennsylvania Plaza, New York, New York 10119
Phone: 800-991-CHPE (2473)

Email: publicoutreach@chpexpress.com

DPS: Michelle L. Phillips, Secretary to the Commission, New York Department of Public
Service

Phone: 518-474-4520

Email: secretary@dps.ny.gov

DPS: Matthew Smith

Office of Electric, Gas and Water, New York State Department of Public Service,
Three Empire State Plaza, Albany, NY 12223

Phone: (518)474-8702

Email: Matthew.Smith@dps.ny.gov.
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Molly Hollister is the point of contact overseeing the Certificate Holders' Outreach team
members assigned to check the toll-free phone number and project email address daily. WSP
will be responsible for confirming receipt of the inquiry within two business days, routing it to
the appropriate project team member for a response, following up on a resolution, and logging
the communication in the stakeholder database.

CHPE will log communications with stakeholders in a database. The database will include any
inquiries or comments received via the toll-free number, project email, or website and the
project team's response and outgoing communication efforts, like construction notices. For
complaints, CHPE will maintain a log that lists at least the date of any complaint, identity and
contact information for the complaining party, the date of the Certificate Holders' response,
and a description of the outcome. Call logs will be maintained and reported to the DPS in
accordance with the Article VIII Certificate.

3.1.5 Test Message Alerts
CHPE will coordinate with NYS DOT and NY511.gov to provide to allow the public to sign up for
text message notifications of construction activities in their region.

3.1.6 Website Materials:
To aid in public awareness of the CHPE project, the Certificate Holders' Outreach team will
collaborate with the larger project team to develop relevant materials to keep the public and
identified stakeholders apprised of project activities, both past, and future. The website
includes maps of the project area, construction schedule, and complaint resolution procedures.

Materials produced by the Certificate Holders' Outreach team will not be limited to
informational materials.

3.1.7 Informational Pamphlets and Factsheets:
The Certificate Holders' Outreach team will develop informational material throughout
construction. A project factsheet has been created that explains the entire project and its
impacts and benefits at the local level. It also includes project contact information, as well as
how to file a complaint or concern with the Department of Public Service, and Frequently Asked
Questions from the public about how construction will proceed. In addition, CHPE will deliver
informational materials to points of interest along the corridor, including libraries and other
community centers. Materials will be available in multiple languages based on the most
frequently used languages in the host community. All materials will be posted on the CHPE
website.

CHPE will develop flyers to notify the public of upcoming construction. Based on the needs of
specific project segments and communities within the segment, these flyers will be distributed
to local marinas, bait and tackle shops, recreation facilities, libraries, post offices, community
bulletin boards, and other public facilities to provide notice of construction. Flyers will include
CHPE contact information as well as how to file a complaint or concern with the Department of
Public Service.
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3.1.8 Doorhangers:
CHPE will develop door hangers for use in the field if contact needs to be made with a resident
or business that other methods cannot reach. The Outreach Team can attach notification
materials and a written note on the door hanger. Doorhangers will include applicable contact
information, including how to file a complaint with the NYS Department of Public Service.

3.1.9 Contact Cards:
Contact cards, the business card size, will be developed and printed for use in the field. The
contact cards will include:

e The toll-free number,

e Project email address, and

e Website for field personnel to distribute to the public if inquiries or concerns arise.
All inquiries and concerns need to be routed to the Certificate Holders' Outreach team to be
responded to and cataloged in accordance with Article VII.

3.1.10 Signage:
CHPS will develop and print yard signs with applicable contact information and place them at
construction sites. These signs will provide additional notice to the public and allow contact
information to be easily accessed should questions or concerns arise.

3.1.11 Variable Message Boards:
As necessary, the Certificate Holders' Outreach team will work with the construction team to
post variable message boards in advance of traffic impacts and in areas where ingress/egress
may be affected.

3.1.12 Social Media:
CHPE will use social media to increase awareness, promote the project, and provide
construction updates and notifications. The Certificate Holders' Outreach team will have
accounts and develop content for use on social media channels like Facebook, Instagram, and
Twitter. In addition, CHPE will use the hashtag #CHPE to make it easy for the public to find and
engage with posts.

The Certificate Holders' Outreach team will identify related organizations, such as local
municipalities and community organizations, and request their participation in sharing the
CHPE social media posts to increase reach.

3.1.13 Document Repositories
CHPE will maintain printed document repositories at local libraries. The materials may be
viewed during regular business hours. See Attachment 1 for locations. All documents will also
be posted on the project website, www.chpexpress.com
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4 Media

Due to the size and reach of the project, CHPE anticipates considerable media attention
throughout the project's construction phases. The project Certificate Holders' OQutreach team
will coordinate media requests and availability with the Certificate Holders.

4.1 Media Opportunity Availability:

The project Certificate Holders' Outreach team will accept media requests and work with the
larger project team to determine the appropriate project representative to respond to media
availability requests.

Media requests will be evaluated case-by-case by the Certificate Holders' Outreach team to
determine if members from the larger project team need to be involved in the response.

5 Complaint Resolution and Reporting:

CHPE will use a stakeholder management database to log calls, complaints, and inquiries
received from the toll-free phone number, email address, and website, as outlined in Section
3.1. CHPE will log each correspondence listing the date of the inquiry, contact information for
inquiring party, question or complaint, and description of the outcome. The inquiry log will be
made available to Certificate Holders upon DPS request. The Certificate Holders' Outreach team
will notify Certificate Holders if they cannot resolve a complaint after reasonable attempts, so
Certificate Holders can report to DPS within three business days, as required by the Certificate.

The Certificate Holders' Outreach team will do its best to address all claims, track responses,
and make the best effort to resolve all complaints. However, a resolution may not be possible
in every circumstance.

The Certificate Holders' Outreach team has begun to report public outreach activities to
Certificate Holders monthly or as requested for submission to the DPS Project Manager. The
public involvement report will include information tracked by each project partner supporting
the public involvement plan. In addition, at the end of each year of construction, the Certificate
Holders' Outreach team will provide a report of public outreach activities that year, as well as a
look ahead for the next year until the Facility reaches commercial operation and any concerns
that might arise during construction.
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ATTACHMENT 1
Targeted Public Outreach and Complaint Resolution Plan 18B

1 Summary

This Public Involvement Plan covers what is referred to as “Segment 18B” of the CHPE Project.

The information in this attachment provides more detail on the public outreach activities
specific to this Segment. Activities such as the CHPE website, how to receive project updates,
and how to file a comment with the Department of Public Service apply to all segments that
comprise the entire 339-mile project.
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Figure 1. Segment Location
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2 Community Profile

Champlain is one of the largest freshwater lakes in the United States. It is an ecologically
diverse system that serves as a significant recreational hub and a drinking water source. Area
residents and visitors cherish the lake for its abundant fishing, swimming, boating, and other
recreational activities. The lake also attracts businesses to the region with a workforce that
appreciates the lake’s natural beauty, Vermont’s working landscapes, and New York’s
magnificent Adirondack Mountains.

CHPE recognizes the unique and significant natural, cultural, and historic resources of Lake
Champlain and how much they contribute to the high quality of life in the New York and
Vermont communities along its shores. Tourism, property values, and public health in the
region are directly tied to the health and beauty of Lake Champlain. CHPE is committed to
helping ensure the lake’s future as a premier recreational and economic resource protecting
the co-located infrastructure along its route.

3 Public Involvement Activities Specific to Segment 18B

CHPE will continue ongoing communication and close coordination with these officials, the
owners of co-located infrastructure, and area stakeholders during the pre-construction,
construction, and restoration phases of the project.

Since 2013, CHPE representatives have met with officials throughout the Lake Champlain
Region to introduce the project and then again to discuss the need for municipal consent, all of
which have been granted. In addition, CHPE has provided local officials with email updates on
significant project milestones and responded by telephone, email, and in-person to questions
and requests for information.

3a. Outreach to Municipalities

Before the start of construction and as part of the EM&CP process, CHPE will mail official
notification to all New York municipalities bordering the entire length of Lake Champlain. CHPE
will also conduct a virtual pre-construction meeting with municipal officials.
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Municipality
CLINTON COUNTY

TOWN OF CHAMPLAIN

VILLAGE OF ROUSES POINT

VILLAGE OF CHAMPLAIN

TOWN OF CHAZY

TOWN OF BEEKMANTOWN

CITY OF PLATTSBURGH

TOWN OF PLATTSBURGH

ESSEX COUNTY

TOWN OF TICONDEROGA

TOWN OF PERU

TOWN OF AUSABLE

TOWN OF CHESTERFIELD

TOWN OF WILLSBORO

TOWN OF ESSEX

TOWN OF WESTPORT

TOWN OF MORIAH

TOWN OF CROWN POINT

Title

County Administrator
Highway Superintendent
County Clerk

Sheriff

Supervisor
Highway Superintendent
Town Clerk

Mayor
Clerk
Fire Chief

Rouses Point Fire Department

Mayor
Superintendent of Public Works
Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Public Works Department
Mayor

Supervisor
Highway Superintendent
Town Clerk

Chairman Board of Supervisors
County Manager
Highway Superintendent

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent

Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent

Town Clerk

Supervisor
Highway Superintendent
Town Clerk

Supervisor
Highway Superintendent
Town Clerk

First
Michael
Karl
John
David

Thomas
Allen
Julie

John
Christopher
Michael

Janet
Michael

Juanita

Daniel
Daniel

Heather

Norman
Roger
Randy

Christopher

Michael
Tim
Katie

Shaun
Michael

James

Mark
Sal
Tonya

Brandy
Michael
Dianne

Sandy
Patrick

Bonnie

Clayton
Jay
Bruce

Shaun

Sue

Ken
Bradley
Alicia

Michael
Dennis
Kate

Tom
Jamie

Rose

Charles
Kevin

Linda

Last
Zurlo
Weiss
Zurlo

Favro

Trombley
Racine
Castine

LaBonte
Latremore
Leblanc

McFetridge
Jolicoeur

Munoz

Vesco
Nephew
Giuliano

Davis
Perry
Lozier

Rosenquest

Cashman
Dubrey
Kalluche

Gillilland
Mascarenas

Dougan

Wright
Barnao

Thompson

McDonald
Farrell
Miller

Senecal
Akey
Hopkins

Barber
Champine

Bourgeois

Gilliland

Thompson

Hughes
French
Kelly

Tyler
Westover

Simmer

Scozzofava
Willson

French

Harrington
Woods
Woods

Office

Clinton County Gov. Ctr.
Clinton County Gov. Ctr.
Clinton County Gov. Ctr.

Town Hall
Town Hall
Town Hall

Village of Rouses Point
Village of Rouses Point
Village of Rouses Point

Village of Champlain
Village of Champlain
Village of Champlain

Chazy Town Hall
Chazy Town Hall
Chazy Town Hall

Town Hall
Town Hall
Town Hall

City Hall
City Hall

Town Hall
Town Hall
Town Hall

Essex County
Essex County

Essex County

Town Hall
Town Hall

Town Hall

Town Hall
Highway Garage
Town Hall

Town Hall
Town Garage

Town Hall

Town Hall
Town Hall

Town Hall

Town Hall
Highway Dept.
Town Hall

Town Hall
Town Garage
Town Hall

Town Hall
Town Garage

Town Hall

Town Hall
Highway Dept.
Town Hall

Town Hall
Town Hall

Town Hall

Street

137 Margaret Street
736 Route 3

137 Margaret Street
25 McCarthy Drive

10729 Route 9
10729 Route 9
10729 Route 9

139 Lake Street
139 Lake Street
139 Lake Street
48 Lake Street

11104 St. Rt. 9
11104 St. Rt. 9
11104 St. Rt. 9

9631 State Route 9
9631 State Route 9
9631 State Route 9

571 Spellman Rd.
571 Spellman Rd.
571 Spellman Rd.

41 City Hall Place
41 City Hall Place

151 Banker Road
151 Banker Road
151 Banker Road

7551 Court Street
7552 Court Street
8053 US Rte. 9

132 Montcalm Street
132 Montcalm Street
132 Montcalm Street

3036 Main Street
9 Cross Street
3036 Main Street

111 Ausable Street
111 Ausable Street
111 Ausable Street

1 Vine Street
1 Vine Street

1 Vine Street

5 Farrell Road
17 Stower Lane

5 Farrell Road

2313 Main Street
1854 Rte 22
2313 Main Street

22 Champlain Ave
22 Champlain Ave
22 Champlain Ave

38 Park Place
38 Park Place
38 Park Place

17 Monitor Bay Road
17 Monitor Bay Road
17 Monitor Bay Road

Town

Plattsburgh
Plattsburgh
Plattsburgh
Plattsburgh

Champlain
Champlain

Champlain

Rouses Point
Rouses Point
Rouses Point

Rouses Point

Champlain
Champlain

Champlain

Chazy
Chazy
Chazy

W. Chazy
W. Chazy
W. Chazy

Plattsburgh
Plattsburgh

Plattsburgh
Plattsburgh
Plattsburgh

Elizabethtown
Elizabethtown

Elizabethtown

Ticonderoga
Ticonderoga

Ticonderoga

Peru
Peru
Peru

Keeseville
Keeseville

Keeseville

Keeseville
Keeseville

Keeseville

Willsboro
Willsboro
Willsboro

Essex
Essex
Essex

‘Westport
‘Westport
Westport

Port Henry
Port Henry
Port Henry

Crown Point
Crown Point

Crown Point

State Zip  Telephone

NY 12901 518-565-4600

NY 12901 (518) 565-4040

NY 12901 518-565-4700

NY 12901 518.565.4333

NY 12919 (518) 298-8160 Ext 201
NY 12919 (518) 298-8160 Ext 203
NY 12919 (518) 298-8160 Ext 210
NY 12979 518-297-5502

NY 12979 518-297-5502

NY 12979 518-297-5502

NY 12979 518-297-6431

NY 12919 518-298-4152

NY 12919

NY 12919

NY 12921 (518) 846-7544 x. 5
NY 12921 (518) 846-7130

NY 12921 (518) 846-7544 Ext. 2
NY 12929 (518) 563-4650 ext. 4
NY 12929 518 563-4188

NY 12929 (518) 563-4650 ext. 2
NY 12901 518-563-7702

NY 12901 518-563-7701

NY 12901 (518) 562-6813

NY 12901 (518) 562-6881

NY 12901 (518) 562-6830

NY 12932 518-873-3350

NY 12932 518-873-3333

NY 12932 518-873-3736

NY 12883 518-585-6265 Ext. 1
NY 12883 518-585-7317

NY 12883 518-585-6677

NY 12972 518-643-2745 Ext. 5
NY 12972 518-643-8657

NY 12972 518-643-2745 Ext. 2
NY 12944 (518) 834-9052

NY 12944 (518) 834-3003

NY 12944 (518) 834-9035

NY 12944 518-834-9042

NY 12944 518-834-9056

NY 12944 518) 834-9042 ext 3
NY 12996 (518) 963-8668 option 2
NY 12996 518 963-4556

NY 12996 (518) 963-8668 option 1
NY 12936 518-963-4287

NY 12936 (518) 963-4156

NY 12936 (518) 963-4287 x1

NY 12993 (518) 962-4419

NY 12993 (518) 962-4877

NY 12993 (518) 962-8360

NY 12974 (518) 546-8631

NY 12874 (518) 942-7155

NY 12974 518-546-3341

NY 12928 518-597-3035

NY 12928 518-597-3233

NY 12928 518-597-3235

Email
Michael.Zurlo@clintoncountygov.com
Karl.Weiss@clintoncountygov.com
John.Zurlo@clintocounty.gov.com
David.Favro@clintoncounty.gov.com

supervisor@townofchamplain.com

secretary@townofchamplain.com

mayor @rousesgointny.com
admin@rousespointny.com
fire@rousespointny.com

mayor@vchamplain.com
supt@vchamplain.com
juanital@vchamplain.com

vescoridge@gmail.com
danhighway@westelcom.com
townclerk@townofchazyny.com

tobsupervisor@westelcom.com

12992townclerk@gmail.com

dpwcity@cityofplattsburgh-ny.gov

michaelc@townofplattsburgh.org
timd@townofplattsburgh.org
katiek@townofplattsburgh.org

Chairman@essexcountyny.gov
CountyManager@essexcountyny.gov
James.Dougan@essexcountyny.gov

supervisor@townofticonderoga.org
highway@townofticonderoga.org

townclerk@townofticonderoga.org

supervisor@perutown.com
mfarrell@perutown.com

supervisor@townofwillsborony.gov
highway@townofwillsborony.gov
townclerk@townofwillsborony.gov

supervisor @townofessexny.gov

supervisor@townofmoriahny.gov
highway@townofmoriahny.gov
townclerk@townofmoriahny.gov

supervisor@townofcrownpointny.gov

townclerk@townofcrownpointny.gov
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3b. Document Repositories

CHPE will provide printed copies of public documents for public review at the following

locations:

Library
Rouses Point
Dodge Memorial

Library

Plattsburgh Anne de la 19 Oak Street
Public Library Chapelle

Black Watch Heather Johns

Memorial

Library

3c. Outreach to Boaters, Fishermen, and Mariners

Director
Anne Paulson

Street

144 Lake Street

City

State Zip

Rouses Point NY

Plattsburgh NY

99 Montcalm Street Ticonderoga NY

Telephone

Email

12979 (518) 297-6242 library@rousespointny.com

12901 (518)563-0921 PPLinfo@cityofplattsburgh-

ny.gov

12883 (518) 585-7380 blackwatch @townofticonderoga.

org

CHPE will conduct targeted outreach to help those who enjoy on-water activities on Lake
Champlain better understand why mattresses are installed to protect co-located infrastructure

and the environmental and safety precautions used during the installation.

CHPE will distribute a plain language flyer at marinas, boat launches, and visitor information
stations that describes the Segment activities, safety information for boaters, how to learn
more about the project, and how to file a comment with the Department of Public Service. The

flyer will be available in both English and French.

Marinas:

Marina

Apple Island Marina
Barcombs Marina
Bay Harbor Marina
Boatworks Marina
Buoy 39 Marina Inc

Burlington Community Boathouse

Marina

Burlington Harbor Marina
Champlain Bridge Marina
Champlain Marina

Chazy Yacht Club
Chipman Point Marina
Essex Marina

Ferry Dock Marina

Gaines Marina

Gilbert Brook Marina
Ladd's Landing Marina
Marina At Marble Island
Marina Sieur de Champlain
Monty's Bay Marina
Mooney Bay Marina
Moorings Marina

North Hero Marina
Plattsburgh Boat Basin
Point Bay Marina

Rouses Point Yacht Center
Sail Adirondacks

Sailing Sea to See

St. Albans Bay Marina

The Boat Club at Basin Harbor
Treadwell Bay Marina
Westport Marina

Street

6 Featherbed Ln

90 Montgomery Street
278 W Lakeshore Dr
4013 US-9

668 Mt Independence Rd

1 College Street

75 Penny Ln

7724 VT-17

982 W Lakeshore Dr
2605 Lake Shore Road
68 Chipman Point Rd
2272 Main Street

1 King Street Dock
141 Lake St

715 Lake Shore Road
412 U.S. Rte 2

1378 Marble Island Rd
195 Rang de la Barbotte
562 Lake Shore Road
15 Mooney Bay Drive
332 W Lakeshore Dr
2253 Pelots Point Rd
5 Dock Street

1401 Thompson's Point Rd

129 Lake Street

54 Harbour Lane

1 Dock Street

90 Georgia Shore Rd
4800 Basin Harbor Rd
214 Bouchard Dr

20 Washington Street

City

South Hero
Rouses Point
Colchester
Plattsburgh
Orwell

Burlington
Burlington
Addison
Colchester
Chazy
Orwell

Essex
Burlington
Rouses Point
West Chazy
Grand Isle
Colchester
Lacolle
West Chazy
Plattsburgh
Colchester
North Hero
Plattsburgh
Charlotte
Rouses Point
Port Henry
Plattsburgh
St Albans Bay
Vergennes
Plattsburgh
Westport

State
VT
NY
VT
NY
VT

VT
vT
VT
VT
NY
VT
NY
vT
NY
NY
vT
VT
Qc
NY
NY
vT
vT
NY
vT
NY
NY
NY
VT
VT
NY
NY

Zip Telephone
05486 (802) 372-3922
12979 518 297-6112
05446 (802) 862-4072
12901 518 561-2134
05760 (802) 948-2411

05401 (802) 865-3377
05401 (802) 540-6869
05491 (802) 729-2469
05446 (802) 658-4034
12921 518 298-2866
05760 (802) 948-2288
12936 (518) 963-7222
05401 (802) 861-2019
12979 518 297-7000
12992 518 846-7342
05458 (802) 372-5320
05446 (802) 862-6804

JOJ 1J0, Canada 1 450-246-3482
12992 518 846-7900
12901 518 563-2960
05446 (802) 862-1407
05474 (802) 372-5953
12901 518 561-2800
05445 (802) 425-2431
12979 518 297-2628
12974
12901 518 637-2750
05478 (802) 528-3111
05491 (802) 475-2311
12901 518 563-1321
12993 518 962-4356

Email
getinfo@appleislandresort.com

mottboat@priemelinkl.net

john@boatworksmarine.com

Ray@SayAhoy.com
info@champlainmarina.com
info@chazyyachtclub.com
chipman.marina@gmail.com

ferrydockmarina@gmail.com

info@montysbay.com

emily@laddslandingmarina.com

montysbaymarina@aol.com
jwyand@mooneybay.net
info@mooringsvt.com
jackt@northhero.com
pbb.marina@charter.net

skipper@pointbaymarina.com

sailadirondacks @gmail.com
Daviddnorthrup@gmail.com
stalbansbaymarina@gmail.com
stay@basinharbor.com
store@treadwellbay.com

thecrew@westportmarina.com
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Boat Launches:

CHPE will work with the New York State Department of Environmental Conservation and the

Vermont Agency of Nature Resources to post a weather-resistant flyer at these boat launches.

Boat Launch

Crown Point

Port Douglas

Port Henry

Ticonderoga

Westport

Willsboro

Chazy

Peru

Ausable Point Campground
Plattsburgh Wilcox Dock
Plattsburgh

Point Au Roche State Park

Point Au Roche

CHPE will distribute the plain-language flyer describing the segment work to the following

State Location

NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
NY

44.029303°N, 73.424589°W
44.484442°N, 73.417180°W
44.052639°N, 73.453864°W
43.853894°N, 73.386785°W
44.189231°N, 73.435212°W
44.400816°N, 73.389869°W
44.931481°N, 73.387304°W
44.618758°N, 73.445511°W
44.567452°N, 73.423791°W
44.707598°N, 73.444915°W
44.697157°N, 73.442050°W
44.774496°N, 73.387520°W

44.803084°N, 73.364536°W

organizations and locations:

ORGANIZATION

STREET

Adirondack Coast Visitors Bureau 7061 Route 9
North Country Chamber of

Commerce

Lake Champlain Committee

Lake Champlain Basin Program
Ticonderoga Area Chamber of

Commerce
Lake Champlain Maritime
Museum

7061 State Route 9
208 Flynn Avenue
54 West Shore Road
94 Montcalm Street

4472 Basin Harbor Rd

Lake Champlain Transportation

Company

Rouses Point Dodge Memorial

Library
Plattsburgh Public Library

Black Watch Memorial Library

Lake Champlain Visitors Center
Adirondacks Welcome Center
Adirondack/Beekmantown

Gateway Info Center

1 King Street Dock
144 Lake Street

19 Oak Street

99 Montcalm Street

814 Bridge Road
1-87 Northbound

87 Southbound

Boat Launch

Horicans Access Area
Kelly Bay Access Area
Malletts Bay Access Area
Vantines Access Area
Rock River Access Area
Holcomb Bay Access Area
Van Everest Access Area
Kings Bay Access Area
Stephensen Point Access
éamt Albans Bay Access
JAdHﬁ Guilmette Access Area
Keeler Bay Access Area

Tabor Point Access Area

CITY STATE zZIP
Plattsburgh NY

Plattsburgh NY

State Location

vT
vT
vT
)
\2)
vT
vT
\2)
vT
)
vT
VT
\2)

West Shore Road, Alburg
Hunter North, Alburg

Lake Shore Drive, Colchester
West Shore Road, Grand Isle
US Route 7, Highgate

Quarry Road, Isle La Motte

Fishing Access Road on Lake Road, Milton

Lake View Drive, North Hero

North End Road East, North Hero

Hathaway Point Road, Saint Albans

Featherbed Lane, South Hero
off Route 2, South Hero

Sandy Point Road, Swanton

TELEPHONE ZIP
12901 (518) 563-1000 info@goadirondack.com

12901 518.563.1000

Burlington VT

Grand Isle

Ticonderoga

05401 (802) 658-1414 Icc@lakechamplaincommi
05458 (802) 372-3213 Icbp@Icbp.org

12883 518--585-6619 chamberinfo@ticonderog

Vergennes VT 05491 (802) 475-2022 info@Icmm.org

Burlington VT 05491 802.864.9804

Rouses NY 12979 (518) 297-6242 library@rousespointny.c

Point om

Plattsburgh NY 12901 (518)563-0921 PPLInfo@cityofplattsbur
gh-ny.gov

Ticonderoga NY 12883 (518) 585-7380 blackwatch@townoftico
nderoga.org

Crown Point NY 12928

Queensbury NY 12804

NY
West Chazy 12992

18



Bait Shop

F.M.B. Bait & Tackle
Norm's Bait & Tackle
Emmons Bait & Tackle
Ray's Bait & Tackle

Big River Bait and Tackle

Dattilio's Guns & Tackle
West Marine
Craig Elliot

Emmons Supermarket Inc.

Island Bait
Lake View Lodge
Martin's General Store

3d.

Street

4133 S Main St
286 Bridge Rd
193 U.S. Rte 2

49 North Street
2093 Silver St
794 Shelburne Rd
861 Williston Rd

1044 Sweet Hollow Road
193 US Rt.2

Box 95

8369 US Rt. 2
2934 USRT 7

City
Port Henry

Crown Point

Grand Isle

Burlington

Hinesburg

So. Burlington

So. Burlington
Sheldon
Grand Isle

Grand Isle

No. Hero

Highgate Springs

Outreach to Emergency Service Agencies

Stal Zip

SSSS55355555%2%2

Telephone

12974 (518) 546-3622
12928 (518) 597-3645
05458 (802) 372-4531
05401 (802) 658-7928
05461 (802) 482-3028
05403 (802) 862-5516
05403 (802) 865-8064
05483 802 933-4921
05458 802 372-4531
05458 802 363-9116
05474 802 372-4077
05460 (802) 868-4459

Before construction starts, CHPE will notify law enforcement, fire, and emergency medical
service agencies as required and provide CHPE and DPS contact information. In addition, CHPE
will inform agencies of significant changes in construction schedules.

Municipality

Vermont State Police

Grand Isle County Sheriff

New York State Police

New York State Police

Clinton County Sheriff

NYS DEC Conservation Officers
Clinton County

Essex County

Essex County

Plattsburgh

Plattsburgh

Rouses Point

Chazy

Ticonderoga

Champlain Valley Physicians Hospital
Elizabethtown Community Hospital
US Coast Guard Station Burlington

Department
Marine Division
Marine Division
Troop B Zone 1
Troop B Zone 3
Marine Division
Region 5

Office of Emergency Services

Sheriff

Emergency Services
Police Department
Fire Department
Fire Department
Fire Department
Fire Department

Ticonderoga Campus

Title First
Sergeant Jake
Sheriff  Ray
Sheriff  David
Captain Daniel
Director Eric
Sheriff  David
Director Wendy
Chief Nathan
Chief Scott
Chief

Chief

Chief

Last
Metayer
Allen

Favro
Darrah
Day

Reynolds

Sayward
York
Lawliss

Street
2777 St. George Road
10 Island Circle

25 McCarthy Drive
Route 86

16 Emergency Services Drive

702 Stowersville Road
702 Stowersville Road
45 Pine Street

65 Cornelia Street

48 Lake Street

9666 Route 9

60 Montcalm S

75 Beekman St

101 Adirondack Drive
1 Depot Street

City
Williston
Grand Isle
Plattsburgh
Crown Point
Plattsburgh
Ray Brook
Plattsburgh
Lewis

Lewis
Plattsburgh
Plattsburgh
Rouses Point
Chazy
Ticonderoga
Plattsburgh
Ticonderoga
Burlington

Sta Zip

VT
vT

NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
NY
VT

Telephone

05495 802-878-7111 Ext. 2011

05458 802) 524-5993.
518-563-3761
518-873-2750

12901 518.565.4333

12977 (518) 897-1326

12903 518-565-4791

12950 518-873-6915

12950 (518) 873-3900

12901 518-563-3411

12901 518-561-3780

12979 518-297-5502

12921 518-846-7326

12883 (518) 585-3456

12901 (518) 561-2000

12883 (518) 585-3700

05401 (802) 951-6792

19



